



Co-funded by the
Erasmus+ Programme
of the European Union



APPROVED

Rector of I. Razzakov KSTU

M.K. Chynybaev

«20» November 2025

D-TIDE PROGECT DISSEMINATION PLAN KSTU (WP 4; D 4.6)

№	Main objectives	Deadlines	Responsible persons	Results
1	Setting up an internal communication chat for members of the KSTU working group	November, 2025	Arzybaev (project manager)	The work of the members of the KSTU working group has been organized
2	Implementation of the dissemination plan	Constantly	A. Bakalova A. Duishenalieva	Plan developed and posted on project website
3	Creating a project page on the KSTU website	January, 2026	A. Bakalova	A project page has been created on the KGTU website
4	Administering the project page on the KSTU website	Constantly	A. Bakalova	The project page on the KSTU website has been updated
5	Preparation of press releases of the events held and placement on the project website and on the medium pages	Constantly	A. Bakalova	Press releases. Stakeholders have been informed about the project's key activities
6	Conducting an informational and methodological seminar for PhD doctoral students	February, 2027	Working group of KSTU	PhD doctoral students have been informed and trained
7	Publication of articles in newspapers and scientific journals on the project's results	December, 2026 December, 2027	Working group of KSTU	Articles on the project's results have been published