Co-funded by the European Union

D-TIDE-KG

Digital Transformation for Inclusive Doctoral Education in Kyrgyzstan D-TIDE-KG. ERASMUS-EDU-CBHE

APPROVED
Rector of KSTU
M.K. Chynybaev
«20» December 2025

D-TIDE PROGECT QUALITY ASSURANCE PLAN KSTU (WP 3; D 3.4)

WP	Activities	Deadlines	Responsible persons	Results
WP1. Project management	1.Development of a project quality assurance plan for KSTU 2.Internal audit 3. Self-assessment of project implementation, task execution monitoring 4. Risk assessment	At the beginning of the project Constantly Every 6 months. Interim report: Oct, 2026 and Final report: Nov, 2028 Constantly	M. Chynybaev R. Elemanova B. Tashtobaeva K. Mamytova	1.Plan developed and posted on project website 2. Decree on the composition of the working group issued 3. Minutes of meetings, financial reports, and self-assessment reports prepared 4. A section on risk assessment has been added to the reports
WP2. Digital platform development	1.Testing of the digital platform 2. Verification of equipment acceptance certificates	May, 2027 (testing) November, 2026 – February 2027 (procurement)	A. Arzybaev A. Bakalova	1. PhD digital platform developed, testing reports prepared 2.Equipment for the digital platform procured

WP	Activities	Deadlines	Responsible persons	Results
WP3. PhD program piloting	1.Surveying doctoral students and academic staff. Questionnaire validation and analytical data processing 2.Platform adjustment based on	October, 2026 – October, 2027 (pilot) Adjustments until November, 2027	B. Tashtobaeva A. Arzybaev A. Bakalova Ch. Zhailoobaik.	1.PhD programs pilot-implemented. Efficiency and risks evaluated 2. Digital platform evaluated and adjusted
WP4. Dissemination and communication	1.Monitoring page visits on the KSTU website project page and social media channels 2.Assessment of training quality (feedback evaluation)	Constantly (Nov, 2025 – Oct, 2028) Regular communication reporting	A. Bakalova B. Tashtobaeva	1.Project page on the KSTU website and social media monitored 2.Seminars and trainings conducted